

## Exhibit 8

WHITESTONE



CONSTRUCTION

CORP.

May 3, 2019

FJ Sciamé Construction Co, Inc  
14 Wall Street - 2<sup>nd</sup> Floor  
New York NY 10005  
Attn: Michael Pardee

Re: New York City College of Technology  
New Academic Building  
285 Jay Street  
Brooklyn NY 11201  
Contract No. NY-CUCF-01-08-CURT

**NOTICE OF DISPUTE**

Dear Mr. Pardee,

This letter serves as Whitestone's Notice of Dispute regarding Sciamé's May 3, 2019 official emailed rejection of Whitestone's change order proposal PCO-098 pursuant to the proposed WT-3 Clerestory Modifications originated by the design team's issuance of new design criteria in RFI 1130 response after return of 084413-020-02 MCN submittal and after fabrication and installation of the work in accordance with that approved submittal and contract documents.

Whitestone's forthcoming **Description of Dispute** will reference the relevant facts that clearly establish that WCC's PCO-098 is a valid change order entitlement to Whitestone, and will include all of the related supporting documentation.

Very truly yours,

Philip J. Carvelas  
Project Executive

cc: M. Porcelli, R. Murphy, A. Giusti, J Asante, J Buhler, Sciamé; S. Grzic, J. Dearth, WCC

50-52 49<sup>th</sup> STREET, WOODSIDE, NY 11377-7423  
TEL: (718) 392-1800 FAX: (718) 392-6262 [www.whitestoneecc.com](http://www.whitestoneecc.com)